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January 15, 2021

VIA ECFS

Ms. Marlene H. Dortch

Secretary

Federal Communications Commission
445 12th St., S.W.

Washington, D.C. 20554

Re: Connect America Fund, WC Docket No. 10-90

Dear Ms. Dortch:

Pursuant to 47 C.F.R. § 54.320(d), Frontier is filing its initial year-end Connect America Fund
(CAF) Phase Il build-out status notification as it continues to tabulate its progress for the March 1,
2021 reporting deadline. Frontier’s 2020 construction progress was somewhat impacted by the
unprecedented challenges to rural broadband construction caused by the COVID-19 pandemic.
Specifically, although Frontier employees and construction crews continued their work to deploy
broadband to unserved areas as quickly as possible throughout the pandemic, statewide
shutdowns, local government lockdowns, curfews, state office closures, and hotel and business
closures presented extraordinary obstacles to achieving year-end deployment goals.

From the outset of the pandemic and throughout 2020, Frontier worked collaboratively
with state and local officials to ensure our essential communications workers could continue to
provide and expand service, but our construction crews were subject to the same challenges as all
Americans. As with other companies, we experienced workforce challenges associated with team
members who became ill or were required to quarantine due to COVID-19 exposure. Our crews
also faced delays because state and local permitting offices were closed. Further, widespread
supply-chain and shipping delays—whether for personal protective equipment or necessary
broadband electronics—constrained deployment progress. And, even when our crews could freely
travel, securing safe, available lodging in some of the most rural parts of the country was
unexpectedly difficult. In short, the challenges caused by the COVID-19 pandemic in 2020 created
unprecedented business/deployment challenges and complexity.

Coinciding with the pandemic, in April 2020, Frontier announced a strategic Chapter 11
restructuring in order to eliminate more than $10 billion in debt (and nearly S1 billion in associated
annual interest obligations) and strategically reposition the Company for the long-term. The
restructuring did not negatively impact or delay CAF Il buildouts; however, Frontier’s team had the



additional challenge of working to set our company on a more solid foundation for the future.
Frontier’s successful emergence from Chapter 11 is expected in March or April, which will enable
Frontier to continue its large scale fiber-to-the-premises investment that is already underway and
to complete its transformation into a stronger service provider.

Despite the above unexpected and historic hurdles, Frontier’s review of year-end data
reflects that it met or exceeded the program’s December 31, 2020 final broadband deployment
milestone in eight states: Connecticut, Florida, Georgia, Mississippi, North Carolina, Pennsylvania,
South Carolina, and Tennessee. However, Frontier’s initial data, which the company is continuing
to review, suggests that as of December 31, 2020 Frontier may not have reached the CAF Phase |l
one-hundred percent deployment milestone in Alabama, Arizona, California, lllinois, Indiana, lowa,
Michigan, Minnesota, Nebraska, Nevada, New Mexico, New York, Ohio, Texas, Utah, Wisconsin,
and West Virginia.!

Frontier has completed additional deployments in the above states since December 31,
2020 and will provide updated data on March 1, 2021 in accordance with 47 C.F.R. § 54.316. As
allowed by the Commission under 47 C.F.R. § 54.320(d)(2), Frontier has until December 31, 2021 to
complete its CAF Il buildout in the states where it has not yet achieved the 100% milestone.? In
these states, Frontier continues to deploy broadband as expeditiously as possible and expects it will
have met its final CAF Il deployment milestone in them by June 30, 2021—with the exception of
Arizona, Utah, and New Mexico, where Frontier has faced extraordinary permitting delays that
warranted a waiver of Frontier’s 2019 interim deployment milestone.® Frontier expects to
complete the deployments in Arizona, Utah and New Mexico by September 30, 2021.

Consistent with section 54.320(d), Frontier is also providing this notice to the Universal
Service Administrative Company as well as to state commissions and relevant Tribal Governments
in the impacted states. Please contact the undersigned with any questions regarding this notice.

Sincerely,

/s/ Ken Mason

Ken Mason

cc: Alex Minard
hccerts@usac.org

! Frontier is providing this notice in accordance with 47 C.F.R. § 54.320(d).

247 C.F.R. § 54.320(d)(2) (providing that a CAF Il recipient “will have twelve months from the date of the final
milestone deadline to come into full compliance with this milestone”).

3 See Connect America Fund, Petition for Waiver of Frontier Communications Corporation, No. 10-90, DA 20-66A1
(Jan. 14, 2020).



